AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Ofs

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0057 2003APR22 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCVA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
M CHELLE GREGORY (586) 574- 6509 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  GREGORYM@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)

STERLING HEI GATS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003APR22
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 9

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00057

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: SYSTEM TECHNI CAL SUPPORT (STS) FOR THE ABRAMS TANK PROGRAM

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEM ( GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

TH'S ACTION:  P00057 to DAAEQ7-01-C NO75
CURRENT AMOUNT:  $334, 580, 316
TH' S ACTI ON: $ 230, 000
NEW AMOUNT: $334, 810, 316

1. The purpose of this nodification is to exercise existing options in accordance with Section B, paragraph B.2, at the negotiated
rates listed in paragraph B.2.2, and to correct administrative concerns. The followi ng CLINs are inpacted:

2. CLIN 0009 Heavy Assault Bridge (Wlverine) is being altered to reflect an admi nistrative change, a no cost action. The custoner
order nunber under CLIN O009AC will be nodified. The total CLIN anmbunt remains the sane at $3, 360, 000.

3. CLIN 0020 U.S. Marine Research & Devel opnent (R&D) is being altered to reflect an adm nistrative change, a no cost action. The
accounting classification data will be changed under CLIN 0020AC. The G page of this nodification will reflect the appropriate changes.

The total CLIN anpunt renmains the sane at $281, 546.

4. CLINO039 EI CPlus Installation is being altered to reflect an adm nistrative change, a no cost action. Funds will be deobligated
from CLIN 0039AA and pl aced on CLIN 0039AC. The change is broken out as foll ows:

CLI N 0039AA is reduced by $500, 000
CLI N 0039AC i s increased by $500, 000

The total CLIN amount remains the same at $4, 899, 848
5. CLIN 0043 Contractor Support to Contingency Operation - PAA is being increased by $230,000. The increase is broken out as foll ows:
Material: $230,000 ($211, 138 cost, $18,862 fixed fee)
The total CLIN amount is increased from $8, 676,241 by $230,000 to $8, 906, 241.
6. This action is being acconplished on a page substitution basis. The attached pages are repl acenent pages to the contract. A new G
page is being added. As a result of this action, the total ampunt of the contract is increased by $230,000 from $334, 580, 316 to

$334, 810, 316. Also, the Total Hours Authorized is being changed to reflect the correct nunmber: 69, 172.65.

7. Option 1 Labor/manhours, materials,and subcontracting pools are adjusted as follows:

Labor/ manhours: Material Ceiling:
11, 099, 808 avail abl e hours $208, 719, 099 avail abl e material pool
2,454,221.84 Hours used to date $ 75,360,351 Mat'|l $3$ used to date
0.00 Hrs exercised this action $ 230,000 Mat'l $$ this action
2,454,221.84 Total Hours Authorized $ 75,590,351 Mat'| $$ Authorized
8, 645, 586. 16 Avail abl e Option Hours $133, 128,748 Mat'| $$ Avail able

Subcontracting Ceiling: $60, 796,106 Avail abl e Subcontracting pool
$13, 032, 289 Subcontracting $$ used to date
$ -0- Subcontracting $$ this action
$13, 032, 289 Subcontracting $$ aut horized

$47,763, 817 Avail abl e Subcontracting

*** END OF NARRATIVE A 046 ***



Refer ence No. of Document Being Continued Page 3 of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD PO00S7
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0009AC SERVI CES LI NE | TEM $ 1, 760, 000. 00

NOUN:. WOLVERINE' S LI M TED USER TEST

PRON: E12CDSVBEH PRON AMD: 02 ACRN: CR
AVS CD: 665712. 00100

CUSTOMER ORDER NO M PRZHOTCRM121

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- G- NO75

MOD/AMD P00057

Page 4 of 9

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS DI V

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0020AC

SERVICES LINE | TEM

NOUN: USMC STUDY

PRON:  473GACA347 PRON AMD: 02 ACRN:. DY
CUSTOMER ORDER NO M2545002MPR2DJ3

I nspection _and Accept ance

| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACCEPTANCE: Desti nation

50, 000. 00




Refer ence No. of Document Being Continued Page s of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00057
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0039AA El'S PLUS | NSTALATI ON $ 4,099, 848. 00

NOUN: EIS - STS
PRON:  472SSU1247
AMS CD: 31206500023

PRON AMD: 04

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: CU

ACCEPTANCE: Desti nation

$ 4,099, 848. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004




Refer ence No. of Document Being Continued Page 6 of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00057
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0039AC SERVI CES LI NE | TEM $ 500, 000. 00

NOUN:
PRON: 473GAC1147
AVMS CD: P5286602
CUSTOMVER ORDER NO M PR3GBFT4J055

CEF SUPPORT- CLI N39
PRON AMD: 01

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: DW

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 500, 000. 00




Refer ence No. of Document Being Continued Page 7 of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00057
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0043 SERVI CES LI NE | TEM

SECURI TY CLASS: Uncl assified

NOUN: CONTRACTOR SUPPORT TO CONTI NGENCY OPERATI ON - PAA

LABOR/ MANHOURS: 69, 172. 65 *
ESTI MATED COST  $6, 504, 997

FI XED FEE: $ 583,817
TOTAL: $7, 088, 814

MATERI AL AUTHORI ZED: $1, 817, 427 *

MATERI AL COST: $1, 668,382 *
MATERI AL FEE: $ 149,045 *
TOTAL: $1, 817, 427 *

TOTAL CUMULATI VE FUNDI NG  $8, 906, 241 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2004 |'S SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH

OPTI ONS | DENTI FI ED I N SECTI ON B.

*  MODI FI ED BY P00057

(End of narrative B001)




Refer ence No. of Document Being Continued Page 8 of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00057
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0043AC SERVI CES LI NE | TEM $ 230, 000. 00

NOUN: PElI DEPLOYMENT FSRS
PRON:  7230446F72 PRON AMD: 01 ACRN: DX
AMS CD: 31201678013

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- JUN- 2003

$ 230, 000. 00




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- C-NO75

Reference No. of Document Being Continued

MOD/AMD P00057

Page 9 of 9

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0020AC 473GACA347 DC 2 $ 50,000.00 $ -50, 000. 00 0.00
0020AC 473GACA347 DY 2 $ 0.00 $ 50, 000. 00 50, 000. 00
0039AA 472SSU1247 cuU 1 $ 4,599,848.00 $ -500, 000. 00 4,099, 848. 00
31206500023 2GAAUL
0039AC 473GAC1147 DW 2 $ 0.00 $ 500, 000. 00 500, 000. 00
P5286602
0043AC 7230446F72 DX 2 $ 0.00 $ 230, 000. 00 230, 000. 00
31201678013 3ZCBI Q
NET CHANGE $ 230, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny (eV] 21 22033000025R5R02P31206531E9 S20113 We6HZV $ -500, 000. 00
Marine Cor ps DC 17 331319M7KF2500080200674432DC2316D00002MPR2DJ 3 $ -50, 000. 00
Ar ny DW 21 32035000035F5F17P52866025FB  S28043 WL5GK8 $ 500, 000. 00
Ar ny DX 21 32033000035R5R03P31201625FB  S20113 We6HZV $ 230, 000. 00
Marine Cor ps DY 17 231319M7KF2500080200674432DC2316D00002MPR2DJ 3 $ 50, 000. 00
NET CHANGE $ 230, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 334, 580, 316. 77 $ 230, 000. 00 $ 334, 810, 316. 77

CLI N 0020 and 0039 reflect administrative changes. The changes are as follows:
CLI N 0020AC i s changed due to an accounting classification error.
The total amount of the CLIN remai ns unchanged.
CLI N 0039AA is reduced by $500, 000.
CLIN 0039AC i s increased by $500, 000.
The total anmount of the CLIN remai ns unchanged.

CLIN 0043 is increased by $230, 000.

Di sperse ol dest funds first.

*** END OF NARRATIVE G 004 ***
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